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X-BAND STRUCTURE MASTER SCHEDULE (KEK-SLAC-CERN program)
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K TD18_vg2.4_quad#5 KEK
K T18 vg2.4_disk#2
K T18_vg2.4_disk#3
S T18_vg2.4_disk#4 |
K TD18_vg2.4_disk_2
K C10_vg1.35#3
K C10_vgl.35#4
K CD10_vgl.35#1
K CD10_vg1.35#2
K KX03
S1 T18_vg2.4_disk#1
s3 TD18_vg2.4_quad#3 SL. ﬁi’
S1 T18_vg2.4_disk#5 under investigation at CERN
S1 | T24 vg1.8_disk (11.4)#1
T24_vgl.8_disk (11.4)#2
S1 | TD24_vgl.8_disk(11.4)#1
TD24_vgl.8_disk(11.4)#2
S1 HDX11_Cu
S1 T18_vg2.4_disk#1_R
S2 TD18_vg2.4_disk_1 " SLAC2 ON HOLD
S1 TD18_vg2.4_disk_3 P SLAC
S2 T28_vg2.6 (T26) SLAC
S2 T_500 GeV
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X-BAND STRUCTURE MASTER SCHEDULE (KEK-SLAC-CERN program)
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2009

P =)

S3 C10_vg0.7#1 SILAC
S3 C10_vg0.7#2 ﬂi!» |
S3 C10_vgl.35#1 P
S3 C10_vgl.35#2 |
S3 C10_vg2.25#1 A
S3 C10_vg2.25#2
S3 C10_vg3.3#1
S3 C10_vg3.3#2
S3 CD10_vg1.35#3
s3 PETS 11.4 no damping -ggm# m 5 Em}
S3 PETS 11.4 damping
C T24_vgl.8_disk (12)
C TD24_vgl.8_disk (12)
C PETS 12 no damping
C PETS 12 damping

¥ shipment done

mmmm) fabrication

p Prototype under qualification

- bonding/assembly
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heat treatment

- testing
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